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SUBJECT: JTIDS Class 2M Cost Working Group Meeting #2 [5 Feb 1996] Minutes

1. Joe Myslinski opened the meeting by discussing the agenda for the meeting as follows:
• The importance of the COEA Waiver
• Groups assigned to the parts of the POE
• Methodology for costing the POE
• Review of the CARD

 
2. Joe Myslinski stated that the COEA Waiver is being aggressively pursued primarily because there is no

other alternative at this time other than doing nothing. Another point mentioned was that a COEA may
not be required if MIDS did a COEA because that COEA would support Class 2M until MIDS is in
Production.

 
3. It was agreed that Arnie Horowitz and PM-TRCS would take the lead in the Costing of the 2M

Development costing and that that effort would be 95% complete within 30-45 days. The only areas
requiring additional time would be in the area of Platform Integration and RDT&E-funded Production
terminals.  Ernie Coudert, ESC/FMC, suggested that the area of Platform Integration, especially work
remaining, was an area that needed enhancement in the CARD.

 
4. It was agreed that the Production estimate would be a group effort (JPO & PM-TRCS) with specific

work cells assigned to specific people accomplished at our next CWG. It was mentioned that primary
and secondary methodologies would be pursued, where appropriate.

 
5. The CWG agreed that individual cost elements could be reconciled as they are completed and do not

need to be done all at the same time. This will result in a smoother process.
 
6. Dr. Ahmed stated that the Cost and Economic Analysis Committee (CEAC) will NOT perform a an

independent Component Cost Analysis (CCA). If it is the CWG’s desire for them to perform a CCA on
an individual element(s) (cost driver, high risk area, etc.) than they would be happy to do that. CEAC
completely supports the CWG’s objective of streamlining the costing process.

 
7. The CWG Master Schedule was briefly discussed. Comments to improve were solicited, particularly

from SAF/FMCC and OSD members of the CWG.
 



8. Steve Miller, OSD/PA&E, suggested that he’d be available as needed to discuss any concerns,
questions, etc. from the CWG. If it is the desire of the CWG, Steve would make himself available prior
to the Cost Analysis Improvement Group (CAIG) to stress areas of importance, make suggestions, etc.

 
9. The CWG agreed that we’d solicit direction from the Product Support (PS) IPT on 7 FEB 96 to

confirm whether or not MIDS would be part of the costing effort. (Editors note: the PS IPT meeting on
7 FEB 96 directed the CWG to include the full impact of LINK-16, including MIDS, in the Cost
Estimate, but MIDS and Class 2M costs should be segregated. Subsequent to that, the full PS IPT met
on 13 Feb 96 and agreed that MIDS would NOT be part of the DAB costing , but, rather, would be
done “informally” by the MIDS IPO/PM-TRCS. The MIDS costs would then be available if questions
needed to be addressed.)

 
10. Major Pat Van Der Wissel, SAF/FMCC, suggested that the CWG invite members of the Army Budget

Office (ABO) and Affordability Assessment people to participate in the CWG so that they become full
players in the IPT. This strategy attempts to resolve any budgetary issues before they become a major
impediment.

 
11. The CARD is out for review prior to issuance of a Draft version. Comments/suggestions are expected

NLT 21 Feb 96.
 
12. The CWG meeting continued into Tuesday 6 FEB 96 with only PM-TRCS and JPO personnel in

attendance. The purpose of this session was to go into detail on the CARD.
 
13. Prior to discussing the CARD, LTC Short met with the group. After a short briefing regarding the

status of the CWG from the previous day LTC Short stated that he was expecting MIDS to be included
in the Costing. This is necessary because a full LINK-16 picture needs to be painted for the Army
decision makers.  If only JTIDS Class 2M is included, then only half of the requirements would be up
for discussion.

 
 It was agreed that the CARD will cover the costing for the system of Army Link-16 compliant

terminals. At this time this is envisioned to comprise of the JTIDS Class 2M and MIDS variant
terminals. An Annex A (JTIDS) and ANNEX B (MIDS) would be tied together by a several page
summary of the Army Link-16 Program. The MIDS IPO would be solicited for all effort related to
MIDS. The cost estimates for each family of terminals will be segregated to avoid confusion between
the options.

 
14. After some initial concerns about the length (i.e. page count) of the CARD were alleviated, the group

was generally pleased with the 2M CARD. The following areas need to be addressed:
• Product Improvement (PIP) and Data Reduction Program (DRP) Software need clarification

as to work remaining, if on contract already, sizing, etc.
• Mean Time Between Failure (MTBF), Section 1.3.1 needs clarification and definition of

“Field” MTBF
• System Activity Rates, Section 6.1, requires that all platforms are included. Also, operating

hours for training locations must be included.
 
15. Ernie Coudert suggested that all remaining Development efforts be defined in a single section to

preclude any work from being missed by either the CWG team or the OSD analyst.



 
16. The following action items were recorded:

Action Item OPR Due Date Tracking #

Class 2M Development Estimate complete except
for Platform Integration

Mr. Arnie Horowitz
PM-TRCS

22 Mar 96 CWG-AI-003

CARD sections (MTBF, Activity Rates, S/W,
Platform Integration work remaining) updated

Mr. Arnie Horowitz
PM-TRCS

26 Feb 96 CWG-AI-004

CARD comments/suggestions, if necessary Maj Van Der Wissel
 SAF/FMCC

Mr. Steve Miller
OSD/PA&E

21 Feb 96 CWG-AI-005

CARD updated with all changes, grammar
spelling, readability. All remaining Development
efforts incorporated into a single section. Draft,
2M CARD issued

Mr. Kevin Sweeney
JTIDS JPO

18 Mar 96 CWG-AI-006

Invite Army Budget Office (ABO) and
Affordability Assessment to become members of
the CWG. Also, MIDS IPO to be invited.

Mr. Joe Myslinski
PM-TRCS

20 Feb 96 CWG-AI-007

        //signed//         //signed//
Mr. J. Myslinski Mr. K. Sweeney
PM TRCS ESC/TG-4
Cost WG Co-Chair Cost WG Co-Chair
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Maj E. Johnson DACS-OPA(PAE)
LtCol C. Mayfield DISC C4
Mr. Ernie Coudert ESC/FMC
Mr. Bob Thompson ESC/TG-4
Mr. Kevin Sweeney ESC/TG-4
Mr. Tim Ascani ESC/TG-4
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Ms A. Smith HQ AMC
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Mr Sher Dhaliwal USACEAC
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